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DD/A/0ODP WEEKLY REPORT

Week of 15-22 April 1981

I. Major Activities During the Past Week:

A. Support to O/DDA:

25X1

25X1 B. Support to PTO: [ ]

CAMS (COMIREX Automated Management System) CAMS quarterly
software release 81-2 was made as scheduled on 20 April. The
release contained 63 modules of batch software and 12 GIM-II dic-
tionaries and procedures. It closed out 14 Request for Changes
that expended a total of 2,070 person hours. | | 25X1

C. Support to 0S:

4C  (Community-Wide Computer Assisted Compartmentation Control
System) The 4C Project Leader and OC 4C representatives met with
DIA communications staff to settle details concerning Phase I DOD
communications, and to consider approaches to Phase II communica-
tions. The CIA will supply DIA with equipment in lieu of payment
for installation for Phase I. Phase II communications will proba-
bly be routed on IDHSC II, both in CONUS and overseas.

25X1 ' l
D. Support to 0OC:

MAINS (Management Information System for foreign| | 25X1
field stations) The GIM-II DMS data base became operational on 14
April 1981. This data base will contain information and statis-
tics pertaining to each station in the OC network. Phase I of the
25X1 project has concluded. | |

25X1
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E. Support to ODP:

MPS (Message Processing System) Integrity testing between
Test-CDS, Production-DATEX, and Test-MPS was completed during the
week of 13 April. A few minor problems were encountered and as
yet are unresolved, but they will not prevent the beginning of the
72 hour load test on 21 April. | |

II. Personnel Items:

l ] left D Division on 20 April 1981 for a rota-
tional assignment with OC.

01d Address:
New Address:
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